

ROCKAWAY BEACH

Community Paths Refinement - Phase I.

June 14, 2023

COMMUNITY PATH

JUNE CITY COUNCIL REPORT



PROGRESS REPORT


PREVIOUS MONTH'S ACTIVITIES AND OUTCOMES

Project Management and Coordination

1. Rockaway Path is on track for 2024 Community Path construction grant
 - a. Series of engagements with ODOT procurement and Region 2 coordinators and head transportation planner
 - b. Community Path program manager confirmation of eligibility

1. Rapid review of expanded alignment
 - a. Mapped and reviewed
 - b. Decision to defer

1. City and resident sentiment reflected in alignment options
 - i. Four alignment options mapped in relation to city priorities and resident sentiment



PROGRESS REPORT

PREVIOUS MONTH'S ACTIVITIES AND OUTCOMES

Community Engagement

Broaden outreach for community-wide engagement

1. Increase Public Awareness
 - a. State of the City Address Engagement Planning
 - b. Mailers designed
 - c. Posters designed
2. Targeted small group engagement
3. Project email
4. Scheduling - June-July ongoing engagements

NEXT STEPS

JUNE 15-JULY 31 (PROJECT CLOSE)

Project Management and Coordination

Deliver a Design Memo that reflects community sentiment, advances Refinement, and outlines next steps.

1. Deliver draft Design Memo
2. Determine ODOT project management classification
3. Develop ODOT technical scope of work
4. Investigate parking additions within rail right of way
5. Finalize alignment option maps based on community feedback
6. Finalize recommendation and next steps
7. Deliver final Design Memo

NEXT STEPS

JUNE 15-JULY 31 (PROJECT CLOSE)


Community Engagement

Broaden outreach for community-wide engagement

1. Additional Outreach & Feedback Channels
 - a. Publish enhanced online feedback format
 - b. Drive residents to feedback channels via mailers, posters, radio, press, social media
 - c. Host additional small group engagements
 - i. senior center / local businesses / Lions Club / Nedonna Beach residents / ADA

1. Facilitate State of the City Engagement Charette

Project Timeline



Publish and promote

- Survey
- Email
- State of the City

Listen & Report

- Refine memo based on public input
- Small group sessions
- Charette design

Deliver charette

- Synthesize process and feedback to date
- Participatory mapping exercise

Finalize Design Memo

- Incorporate feedback into final Design Memo

A scenic landscape of a beach at sunset. The sky is a mix of soft orange and pale blue. The ocean waves are visible on the right side, washing onto a sandy beach. In the foreground, there are large, dark, rounded rocks. The overall mood is peaceful and serene.

THANK YOU

**DESTINATION
MANAGEMENT
ADVISORS**